
 
ADMINISTRATION TEAM 

 
January 25, 2013 
9:00 am 
AGC Southern District Building 
3601 20th Street East 
Fife, WA  98424  
Phone: 253-896-0033 Toll Free: 800-637-7717 
 
Attending: 
 

 
 Attending: 

 Ashley Davis 
Mowat Const. 

 Ken Shovlin 
Guy F. Atkinson 

 Anthony Sarhan 
FHWA 

  Jerry Brais 
King County 

 Darrel McCallum 
WSDOT ER 

 Glenn Schneider 
WSDOT SWR 

  Marylou Nebergall 
WSDOT OR 

 Craig McDaniel 
WSDOT Construction 

 Mark Scoccolo 
SCI Infrastructure 

  Mike Hall 
Tucci & Sons 

 Tina Nelson 
Kitsap County 

 Aleta Borschowa 
WSDOT NWR 

  Roger Palfenier 
Totem Electric 

 Andy Thompson 
Granite Construction 

 Greg Waugh 
Max J. Kuney Const. 

  Denys Tak 
WSDOT Construction 

 Adam Lybbert 
Penhall Construction 

 Corey Christensen 
KLB Construction 

  Jim Prouty 
Granite Construction 

 Jenna Fettig 
WSDOT Construction 

  

 
OPEN MEETING 
 
Craig McDaniel and Greg Waugh opened the meeting at 9:00am. 
 
Craig informed the group of recent organizational changes at Headquarters 
Construction. Tom Baker from the HQ Materials Lab and Mark Gaines from the HQ 
Construction Office are now on the 520 bridge project. Assistant State Construction 
Engineers are now providing support to their PEs for both roadway and bridge issues, 
there are no longer assistants supporting only roadway issues or structures issues. Dave 
Erickson is managing all the assistants while Mark is on the 520 project. Denys Tak has 
been hired as the Administration Assistant to Craig McDaniel and will be taking over for 
Randy Dubigk on the AGC Admin Team now that Randy has retired. Denys has been a 
member of the AGC Roadway Team. Some may know him from his role on that team. 
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Team membership 
Greg Waugh has not been able to reach Adam Lyybert from Penhall so that position may 
be open. Team members should begin looking for a replacement. Greg could not find a 
current contact list for the team on the website so WSDOT will update the contact list 
and distribute it to the team. Tina felt it would add to the team to have someone from 
Highways & Local Programs to provide the perspective from local agencies that aren’t a 
part of the APWA. Dave Mounts was suggested.  
 
The minutes from the November 2012 meeting were discussed and no issues were 
brought forward.  The minutes will be posted on the web page. 
 
Upcoming Project 
Glenn asked about a project in Spokane using a track laying machine. Craig said that the 
project is a design-bid-build project. Specifying use of the track laying machine seems to 
be driving up the risk. WSDOT should consider not specifying use of the track laying 
machine.  
 
Call Before You Dig 
There have been some changes to the Call Before you Dig guidance. Mark Scoccolo said 
the biggest changes are that the area you dig is marked in white paint prior to calling. If 
you do have a strike you have to report it, and there is a new system for doing that. It is 
called DIRT (Damage incident Reporting Tool). You have 40 days to report a strike. The 
marks put down needed to be maintained by the contractor. Now, the contractor has to 
maintain marks for 45 days. You can call for a refresh, but a reasonable amount of time 
should pass – don’t abuse calling to have the marks refreshed. After 40 days you may 
want to call the locator in and have them mark again. If someone files a complaint and 
there is a violation, they will get a letter with their fine. The fine gets larger each time 
and the contractor will be pulled in front of a safety committee. The AG’s office will 
enforce the penalty. Training and education will waive the penalty. White paint is not a 
utility color paint, it is an outline color. Mark recommended that the marks are 
documented with photos before they are destroyed. NUCA Washington has a Dig Safe 
Training education program. Mark said that typically the agencies know where the 
objects are. If you do discover unmarked utilities, you need to call the owner out to map 
it before it is buried. If you can figure it out based on surface conditions, the agency 
doesn’t have to mark it. This is for water only. Design locates are still allowed with three 
business days for turnaround. If the area is very remote, they can get around some of 
the outlining requirements. Most of the law encourages locators to be on site with the 
operators because that is how you prevent hits. After Oregon passed a similar law, hits 
were reduced greatly. Due to the pipes act, revisions made to the process have to 
address the nine points of safety, but the new approach covers this. Cities are on one 
call. There is a limited length to how much of an area you can call for, it is roughly a city 
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block. Anything over 700 feet is a large project and you have to set up a meeting with 
the locate group or call more than once.  
     
Force Accout 
Aleta said that at the last meeting, they decided to go back and look at how force 
account was set up. Mark remembered some elements of the markup structure and 
Jerry brought some documentation. Aleta looked at 10 other states with similar 
business structures and cost of living and compared WSDOT’s markups to theirs. WSDOT 
had the highest markup rates of the 10 states. Some of the language is different and 
labor is managed differently, but materials and equipment markups are similar but 
lower in the other states. Drug testing has affected WSDOT’s markups and Aleta could 
not determine if other states have drug testing. Aleta would like to speak with Ron 
Howard and will work on this with Mark.  
 
Mark went through an analysis of the markup structure and it hasn’t changed much 
since the ‘80s except drug testing. The structure is pretty much an industry standard and 
the drug testing brought it to 29%. In the past, the first 40 hours was the daily rate and 
after it was the weekly rate. They decided to go with the monthly rate which is more 
reflective of the cost of the contractor. Aleta found that most other states she looked at 
are working with the monthly rate. Only one other state allows for the use of small 
tools, most states prohibit that. Mark brought up an analysis performed in the past that 
compared WSDOT to other contracting agencies in Washington. WSDOT was very 
similar to others in terms of cost. The exercise used a scenario and ran it through each 
agencies process. Although the processes were very different, the cost was nearly the 
same. Something that sets WSDOT aside from the other states could be that Caltrans for 
example, has standard bid items for items included.  
The 29% was decided on around the year 2000. Anthony said the federal requirements 
are that it fit in with what the law allows. Craig said some of the language is to 
compensate the contractor for actual costs. Sometimes that gets abused. Sometimes it 
was intended to be incidental to another bid item. The Project Engineers are directly 
involved in Force Account. Most contractors don’t ask, but from time to time, some will 
purchase a brand new tool and look for reimbursement for the whole tool. Most of the 
time, WSDOT’s Force Account work is called out as a bid item. WSDOT should look to 
tighten up the language so Force Account so it can be consistent statewide. Mark said 
one of the biggest challenges is when the inspector won’t put a worker and their 
equipment on the reports. Also it is difficult when there is equipment that isn’t on the 
list. There are also issues with sub-tier contractors where a hired truck is working and 
there is an assumption that there is already overhead and then there is a markup. The 
problem is in the Standard Specifications and the Construction Manual. Aleta also 
mentioned there is a real problem with getting invoices from the contractor a long time 
after the work happened, rather than the contractor and the agency agreeing upon 
what was done on a daily basis. Standby has been really unclear and the issues there 
can become contentious. Mark suggested putting a cap on how long the contractor has 
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to get the invoices or documentation in – like 90 days. Force Account invoices shouldn’t 
be a surprise. It’s a problem when you have to go back and determine. It’s also been 
difficult to determine what to do about attachments. Most people are using monthly 
bluebook rates and looking at the discounts. Pretty much every state looks the same. 
There are a lot of attachments that the owner gets the benefit of. The attachments need 
to be agreed on. The project engineers have the description. Is it the definition of 
overhead that needs to be changed? A lot of the jobs now don’t even have a 
superintendent, they have working foreman. We have exceptions and these need to be 
spelled out to the project engineers. Tina has had issues where FEMA will not recognize 
WSDOT’s F.A. rates. Force Account costs both the contractor and WSDOT a lot of 
money, although it is necessary. Unfortunately, overhead is going up and these markups 
are no longer working. Jim mentioned that there is an issue with consistency, at the end 
of the day you need to come to an agreement. On the owner’s side, there is a 
perception that Force Account is a gravy train for the contractor and that may be why 
there is so much argument about it. Aleta said that a great thing about starting over is 
educating the inspectors why we do business the way we do. Education is really an 
important part with Force Account. The inspector has to understand the bigger picture. 
The use of consultants can be problematic. There is a perception that Force Account is 
wasteful but this perception needs to change. Aleta will read the Lean process and send 
out items to the team for input.  
 
Mark distributed information on force account markups. They came up with a typical 
event and calculated them using WSDOT’s process, WSDOC’s process and UW’s process 
and they outcome was very close. The last page looks at standard bid items for Caltrans 
that are excluded for mobilization that is different than at WSDOT. WSDOT can put in a 
maximum or minimum amount. There was concern that such an item would encourage 
penny bids. WSDOT limits mobilization to costs that will be incurred during the first 10% 
of the project and other overhead has to be distributed equally through the other bid 
items. Caltrans has bid items for overhead and construction site management. The 
contractor gets paid per day for the site management. Caltrans is the only state that 
does this. In this approach, when you add days it accounts for the overhead. The team 
wasn’t sure how to account for subs.  
 
Lean Initiative  
Craig took a week-long course on the Lean initiative. There is a quality effort and an 
efficiency effort, but it recognizes the constraints WSDOT has with laws and such. It is 
looking for value in what we do. WSDOT has been doing things the same way for a long 
time and there must be processes that can be updated and become more efficient. Craig 
recommended that Aleta use the Lean process to look at the Force Account process. 
Craig will send Aleta the documents from Lean training. The process is that you decide 
where the value is and then you question the process you are using.  
  
Buy America 
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Anthony briefed the group on a memo issued by FHWA that clarifies what Buy America 
applies to. Buy America only applies to a manufactured item if it is predominately iron 
or steel. It does not apply to miscellaneous items like nuts, bolts or individual parts of 
other items. For example, the nuts and bolts in a VMS sign would not count. Craig will 
send the memo to the team. Buy America may not apply to fittings. It’s looking for the 
bulk iron and steel items. Anthony says that for a manufactured item predominately 
iron and steel, so in the example of a pump, the pump is subject while the fasteners and 
such are not. This doesn’t change the definition of temporary versus permanent. The 
recourse for a project that doesn’t meet the requirement is the same – the whole 
project is not eligible for federal funds. You may see a big expansion of Buy America 
because it can now apply to contracts that don’t have federal funds through the changes 
in Map 21. The utilities are subject to Buy America on those projects. There are some 
particulars. If there is a state law that would make the work not eligible, buy America 
would not apply. Utilities that are on state highways by franchised are not eligible. 
FHWA is not certain what it means for public utilities or utilities that are not on state 
rights of way. Regardless of who does the work, it applies.  
 
Sublet Request Approval 
Jim asked about sublet approval and what the guidelines are on WSDOT’s side. What 
does WSDOT look at? Jim would like to tie this in with apprenticeship. WSDOT does not 
use the sublet request to enforce who works on the project. WSDOT uses the sublet 
request to determine who is working on the project, which L&I is notified of. Also, we 
need to make sure that the general contractor performs 30% of the work and what 
affidavits we will need to look at. In Mark’s experience, WSDOT has denied a request to 
sublet but this was because the subcontractor was being paid more than the prime 
contractor. Aleta has denied some sublet requests for penny bid items that the request 
to sublet is for $60,000 instead of $3.60. This doesn’t look right when there is condition 
of award DBE work. Anthony agreed and cautioned the team about that situation.  
Jim’s situation is that when the contract has apprentice utilization requirements, the 
prime contractor is on the hook in terms of performance, but in order to meet the 
requirement, subcontractors as well must use apprentices. The primes prequalification 
can be revoked, but the prime has no teeth to encourage the subcontractors to comply. 
And the subcontractors don’t have to be prequalified so they are not threatened if they 
don’t comply. Jim wondered if the approval of the request to sublet could consider 
apprentice utilization. MaryLou said that WSDOT couldn’t reject a request to sublet over 
this issue. It is the contractor’s responsibility to determine how they will meet the 
apprentice utilization requirement and manage that effort. Perhaps there are other 
ways to deal with this issue, which has been a problem for years, especially with smaller 
subcontractors with small established crews. It’s a major topic of discussion at the 
preconstruction meeting that the contractor has with their subcontractors. This is 
especially a problem for the paving contractors. Perhaps subcontractors can provide 
two different prices at bid time, one with apprentices and one without. What is the 
enforcement mechanism when the subcontractor signs a subcontract that says they 
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have to do this and then they don’t? Mark suggested adding a bid item to the contract 
and subletting it to subcontractors so they can get paid for apprentice utilization. This 
might be a good issue to bring to the committee. The biggest problem for smaller 
subcontractors is that they cannot get an apprentice or it is not feasible for them to get 
apprentices from the program. WSDOT does recognize the impacts that conflicting 
requirements may have on a contractor’s ability to meet the apprentice utilization 
requirement. 
 
Disparity Study Update 
Craig went over a handout on the new Draft Disparity Study with the team. This is more 
a bigger picture item and it won’t affect the goals seen on each contract. Some of the 
questions the study was meant to address were: are there areas where there is no 
disparity, should we have race specific goals, or races that are excluded? WBE is one 
area that jumps out at you, so is African American. Minority women are counted both in 
WBA and the count for the minority group they belong to. Greg explained how ODOT’s 
program differs because they have race specific goals. Team members felt that the 
document did not reflect the comments made when the team met with the Disparity 
Study Consultant. Craig informed the team that this handout is a summary and the 
team’s comments are included in Appendix J of the draft disparity study. The document 
has to do with the statewide goal compared to what was attained statewide, so 
contractors need to recognize that it doesn’t mean that the contractors didn’t achieve 
their goals, it just means that WSDOT didn’t set high enough goals to meet the program 
requirements. Craig believes there may be a lot of participation that is not claimed, 
either due to missing quarterly reports, or to voluntary participation that is not 
accounted for. The project office tries to catch it on the request to sublet to see that the 
subcontractor is marked as a DBE. Anthony said that the contractors do what they are 
forced to do as a condition of award, but they are not going above and beyond to 
achieve the race neutral portion. If a DBE subcontractor performs more work than 
anticipated, this is taken into account on the quarterly report of amounts paid. Craig 
explained to the group that the number is a recommendation, but that there may be 
adjustments to the number because past discrimination or limited available firms. The 
disparity study establishes a foundation to work from, the state comes up with a plan 
and FHWA approves the plan. DBE use on state-funded jobs is something that FHWA 
looks at for the voluntary goal. WSDOT cannot put DBE requirements on state funded 
projects. Availability is a consideration of the Disparity Study. There seemed to be 
agreement that the contractors would be willing to report amounts paid to DBEs on 
state funded projects. The DBE should never rent or buy equipment from the prime 
contractor. It could be that they are just providing traffic control labor. In that case, they 
only get credit for the people, not the barrels.  
 
Change Order Process 
The change order process is going through a Lean effort. One observation is that the 
contractor always takes all the time that they are allowed to sign the change order and 
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get it back. Craig asked the group to think about the change order process and look for 
efficiencies. Aleta has had to use unilateral changes orders to move the process along 
swiftly and provide prompt payment. Craig said this should be the exception to the rule. 
The contractors expressed that it is not always on the contractors to get the change 
orders in and there is a perception that WSDOT is notoriously slow at drafting the 
change order. Aleta said that she has had issues getting the contractor to sign an agreed 
upon change order. It is harder when there are subcontractors involved. ODOT pays 
interest after 90 days of receiving the change order from the contractor. Mark said 
prompt payment was revised to apply to any undisputed amounts. Sometimes it is the 
final payment that gets hung up, but you make a monthly progress payment. Local 
agencies may have the ability to make payments without a change order in the system 
but WSDOT does not. 
 
New Business for 2013 

 Craig will let the team know more about the Disparity Study.  

 Craig asked the project engineers for feedback about the Lean Process and may 
be going out with a survey.  

 There are people in the DBE Directory that are out of business or no longer 
perform the type of work they are listed for. The Disparity Study Accounted for 
this and OMWBE may be addressing that issue now.  

 It has been asked if Equipment Watch is the best source for equipment prices. 
Greg feels that equipment watch is the best source to use for equipment prices. 

  Is force account being used for items that could be bid items? 

 Where are we at with erosion control labor? In Aleta’s experience, having lump 
sum erosion control has led to the contractor taking some innovative 
approaches.  

 Having the contractor submit an equipment list should be a standard spec.  

 There is interest in requiring certified payrolls whether it is federal aid or not.  

 The subcontractors are wanting payment very quickly and there are projects 
where the prime has paid the sub and then months down the road, a 
measurement or payment situation comes up. There should be proper and 
accurate measure of quantities, these adjustments are being seen for rail, 
fencing, dirt, crushed surfacing.  

 This also brings up the lack of timely pay notes there is not consistency here. This 
is where SharePoint will come in handy.  

 The DBE joint checking allowance needs to be addressed. There have been 
situations where the bank cleared a joint check deposited to the DBE. Perhaps 
this language could be tightened.  

 There is a concern that some contractors might challenge the tribe that the tax it 
applied to only part of the contract and not all.  

 The credibility of the bid date has been lost for Puyallup River. The team 
members agreed that the project should have been pulled from ad.  
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Schedule and location of future meetings, 2013: 
 
All dates and location are subject to change. 
 
AGC Southern District Building 
9:00 AM – 12:00 PM 
 
February 22 
March 22 
April 26 
May 24 
June TBD if needed 
 


